





PROGRAMME: Eliminate malnutrition (EMG) > Project ERA



Actual performance

3896



**Result | Impact:** Rural communities have adequate food, either directly from agricultural production, or through other employment and entrepreneurial activities.

**Indicator:** Proportion of the rural population suffering at least one month low food consumption reduced from 79% (2007) to 60% by 2021.

Baseline: 79% (10/2007)
Target: 60% (10/2021)

**Result | Outcome 1:** Access of rural communities to affordable food and access of food producers to markets improved through rehabilitation and maintenance of rural roads.



Indicator: Number of households having access to improved rural roads by EoP

Baseline: 0 () Final Target: 5600 (06/2021) Intermediary Target: 4000 (10/2020)

Source of Verification: Mol reports, Project evaluation reports.

**Assumption:** Continued investments by Government for rural road rehabilitation & maintenance.

### Result | Output 1: Labour-based rural road rehabilitation contracts effectively executed.



#### Indicator 1:

Number of contracts awarded for rehabilitation and routine maintenance

Baseline: 0 (10/2016) Final Target: 100 (10/2021) Intermediary Target: 100 (06/2020)

Source of verification:

Mol reports, Project database, Project monitoring and evaluation reports,
Impact studies, Signed contracts,
Employment record

**Assumption:** No natural disasters affecting road work progress.



Indicator 2: Number of workerdays of short-term employment generated by the Programme

Baseline: 0 (10/31/2016) Final Target: 780'000 (10/31/2020)




Indicator 3: Number of km of roads rehabilitated and maintained by the Programme

Baseline: 0 (10/31/2016) Final Target: 150 (10/31/2020) Matching Indicator:
Total length of roads constructed/

rehabilitated/maintained with EU support

Matching Value: 77,4

## Results | Output 2: Local civil works contractors and supervisors develop capacity in contracts management.



### Indicator n°1:

Number of contractors and supervisors pass IADE training courses by the Programme.

Baseline: 0 (06/2016) Final Target: 500 (06/2021)



### Indicator n°2:

Business management module accredited following national competency standards by EoP.

Baseline: N (06/2016) Final Target: Y (06/2021)



### Indicator n°3:

standards by EoP.

Contracting module accredited following national competency

Baseline: N (06/2016) Final Target: Y (06/2021)




### Indicator n°4: Intuitional capacity to

Intuitional capacity to deliver quality business development services to civil works contractors established within IADE.

Baseline: N (06/2016) Final Target: Y (06/2021)

# Result | Output 3: Local civil works contractors and supervisors develop capacity in high intensity labour based rural road rehabilitation.



### Indicator n°1:

Number of contracting companies passing technical training for rural road rehabilitation or for road maintenance.

Baseline: 0 (06/2016) Final Target: 60 (06/2021)



### Indicator n°2:

Number of technical staff of contracting companies and from Mol having increased capacity to manage labour-based road contracts.

Baseline: 0 (06/2016) Final Target: 400 (06/2021)



### Indicator n°3:

Percentage of the trainee-contractors awarded trial contracts who complete their trial contracts in time, in budget and per specifications.

Baseline: ? (06/2016) Final Target: 80% (06/2021)



#### Indicator n°4:

Percentage of the trained contractors are engaged in competitive bidding and/or implementing small LRB rehabilitation and maintenance contracts by EoP.

Baseline: ? (06/2016) Final Target: 70% (06/2021)



### Indicator n°5:

Technical module accredited following national competency standards by EoP.

Baseline: N (06/2016) Final Target: Y (06/2021)



### Indicator nº6:

Intuitional capacity to deliver training on high intensity labour-based rural road rehabilitation and contracts management established within SENAI.

Baseline: N (06/2016) Final Target: Y (06/2021)

