



Empowered lives.
Resilient nations.

ACP-EU Development Minerals Programme
Implemented in partnership with UNDP

RETURN TO WORK (RTW) PLAN

PROGRESS REPORT

An initiative of the African, Caribbean and Pacific Group of States, financed by the European Union and United Nations Development Programme, and implemented by UNDP.



Empowered lives.
Resilient nations.

I. RETURN-TO-WORK PLANS

Return to Work projects are a valuable mechanism for workshop participants' personal and professional development. As part of your sponsorship, you were required to develop a return-to-work plan on a project you would undertake on your return, applying the knowledge and skills gained from workshop to influence change.

This follow-up on the progress of implementation of the return-to-work plan will be used to determine the most successful projects; and subsequently offer a number of selected participants the opportunity to attend future training events.

II. REPORTING STRUCTURE FOR RETURN-TO-WORK PLANS

To facilitate ease of reporting on the progress of your return to work project, the structure below outlines the key project elements that need to be covered. Please submit the progress update on the Return to Work Project (RWP) using the structure provided below.

GENERAL INFORMATION	
Name(s):	Kakamu Fazil
Position:	Operation Manager - Mile Fire Services Ltd
Email:	f.kakamu@gmail.com
Phone no (office + mob):	0752644199 - 070644199
Brief description of the project:	Sensitisation on Safety and Health in mining areas (Stone quarry). This involves their personal safety and preserving the environment
What were the expected outcomes and what outcomes did you achieve?	I expected to sensitise and train over 50 in two quarries for the state start but as I went through only 20 people turned up who also went before the end of the session because of
What were the expected outputs and what outputs did you achieve? Please be specific. For example, if you held a workshop or presentation to share the knowledge you gained during the training workshop: Where was the workshop held? When? How many people attended? What was the gender balance?	

2 | Page

I held 2 consultative and awareness meetings. One in Kiguli hill quarry in Iganga district and the other in Jura-Kibarabe quarry site. The attendance was not all that good because



people they were too busy to listen to me but I managed to convince them and 10 people managed to listen to me

Please also attach as an appendix any photos or other media.

I took some photos which I will attached to this document.

Please describe the key partnerships and collaborations that you established in your country as well as any joint collaboration with other countries

So far I have made partnerships with environmental officers and they are willing to collaborate with me. I met and discussed with environmental officers of juja and Iganga district.

What indicators of success have you achieved since the start of implementation? (Describe the indicators of success in relation to the expected outputs and outcomes)

The indicators of success lie in me fulfilling what I promised. As I talked to them, promised to give them (miners in quarry) reflector jackets and helmets to protect them with from direct sunlight.

What strategic opportunities have you acted upon that have contributed to the continued success of your project? (include linkages to sub-regional and regional agendas)

What opportunities opened up for you personally as a result of your RWP?

This project as has introduced me to officials in the district especially to the environmental officers.
These. Mr Maganda Mases - 0772 984826 - Ms Sarah Namayo - 074679653 they are environmental officers in juja and Iganga respectively

Please explain any problems encountered during implementation of your project, highlighting any deviations from the project plans (Describe the solutions sought for the problems and corrective actions)

The problems faced so far is in finances which has limited my mobilisation. In the project plan I had planned to meet over 200 miners in four different sites but due to financial constraints, I managed to visit only 2 sites. In these sites I didn't make a group, but meeting

3 | Page



but rather resorted to meeting one-on-one procedure because I could not organise them in one meeting. This method has also worked for me to deliver my message to them.

undertaken for the deviations)

I resorted to meeting one-on-one, this method was not in my action plan, my plan was to organise meeting and talk to them in a group, but this failed. Though these were deviations but it has worked for me at the end.

What specific actions have you undertaken to ensure sustainability of your project?

Do routine site check to see whether there's adherence to the project ~~to~~ plan expectations. These miners need to be visited quite often.

Please describe any future actions in the table below

ACTION PLAN


Period	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7
Activities							
Activity 1:	Site Visit Identifying which site		discussed with district officials, and their responses, views of the project.		Monitoring and evaluation		
Activity 2:	meeting stakeholders				After identifying the particular sites and which people to include on board, here I have been following up the progress of the project		
Activity 3:	Briefs on the projects and their responses				But so far the project is going on as per the plan.		
Activity 4:	sensitized their representatives		Training the miners on safety and health				

NB:

I have a fall back plan in case the it's going as planned. ~~As~~ of now, project organisation and plans are all set. Am just waiting for ⁴ page funds to make actual project implementation.

There are some ~~for~~ particularly areas/segments in my project which need funds, whereby as of now I have run out of money



- 
1. Please attach any evidence of commendation/award/certificate received as a result of implementing your return-to-work plan

III. SUBMISSION OF THE PROGRESS UPDATE OF THE RETURN-TO-WORK PLAN

The progress update of the Return to Work plan should be sent to: development.minerals@undp.org.

