

**EU WATER INITIATIVE
WORK PROGRAMME 2006
WORKING GROUP: MEDITERRANEAN**

January 2006, Draft

Activities	Targets / Purpose per Activity	Duration / Completion Date	EUWI Objective No.
1. Country status assessment on WSS and IWRM in ten MEDA countries	- Overview and mapping of water policies and major water programmes on WSS and IWRM	- Four months / April 2006	1, 2
2. Country dialogues in two MEDA countries	- Initiate one country dialogue (another one has been initiated in 2005) - Elaborate assessments on current expenditure and needed financing to meet MDGs/WSSD targets for WSS and IWRM - Elaborate financing strategies to achieve MDGs/WSSD targets for WSS and IWRM - Facilitate multi-stakeholder country dialogues and prepare roadmaps to meet MDGs/WSSD targets for WSS and IWRM	- Throughout 2006	1, 2, 3, 5
3. Joint Process WFD/MED EUWI	- Identification of pilot river basins and implementation of pilot activities - Facilitation of Working Groups (Groundwater, etc) (to be further defined)	- Throughout 2006	1, 2, 3, 4
4. Seminar on IWRM status in five North African countries and Mauritania	- Organise Seminar to assess status of national IWRM planning, facilitate dialogue among key involved agencies and identify priority actions to follow up	- 24-25 January 2006, Rabat	1, 2, 3
5. Conference on regional policy guidelines for waste-water reuse	- Organise Workshop to present and discuss policy guidelines for waste-water reuse in the Mediterranean, in collaboration with related MEDA Water project(s)	- To be identified	1,2,3

Activities	Targets / Purpose per Activity	Duration / Completion Date	EUWI Objective No.
7c. Administration	- Run the MED EUWI Secretariat (as described in the MED EUWI ToR)	- Throughout 2006	

Activities of the MED EUWI Work Programme 2006 serve the following MED EUWI Objectives (as described at the Activity Plan):

- Obj 2. Initiate programme to support national and transboundary IWRM plans
- Obj 4. Initiate programme on non-conventional water resources
- Obj 5. Strengthen underlying institutions and build capacity
- Obj 6. Improve coordination between the actors involved in water resources management at the country level
- Obj 7. Enhance funding for the supply, management and development of water resources and sanitation

Total cost for 2006	1070 + ??
Of which funded	990
- Act 1 (Assessment)	120
- Act 2 (Two national dialogues)	410
- Act 3 (IWRM Seminar)	120
- Act 5 (Lakes Seminar)	60
- Act 6 (Meetings)	80
(Coordination / Secretariat)	200
Residual	
- Act 3 (Joint Process)	??
- Act 4 (Waste-water Conference)	80

More actions may be included in the Work Programme 2006, pending on interest by partners and funding opportunities, with the subsequent budget modification