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INTRODUCTION

Overview

The European Commission has developed and formalised a
methodology for evaluating its external assistance, in which the
priority is on results and impacts. The aim is thus to maintain the
quality of its evaluations on a par with internationally recognised
best practice.

In the past, the evaluation of European external assistance
focused primarily on projects and on programmes. The current
methodological guidelines are designed to facilitate the move
towards an evaluation practice focused more on programmes and
strategies. It is intended mainly for:

e evaluation managers at European Commission
headquarters and in the Delegations,

e external evaluation teams.

The methodology is also made available to all European external
aid partners, as well as the professional evaluation community.

It is available in three languages (English, Spanish and French)
and in two forms, optimised for reading and for navigation on the
Internet, respectively.

The Internet version includes numerous examples and in-depth
analyses. It is available on the European Commission website:

http://ec.europa.eu/europeaid/evaluation/index.htm

The printed version consists of four volumes. The first volume
“Methodological bases for evaluation” presents the basic concepts
and their articulation. The second volume is a handbook for
"Geographic and Thematic Evaluation". It pertains to the
evaluation of the entire set of Community actions on the scale of a
country or region, and the evaluation of all actions relative to a
sector or a theme on a global scale. This third volume is a
handbook for "Project and Programme Evaluation". It concerns
large projects, pilot projects, multi-country programmes and any
other project or programme for which an evaluation is required.
The fourth volume "Evaluation Tools" presents the main techniques
available for structuring an evaluation, collecting and analysing
data, and assisting in the formulation of value judgements.
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Project and programme evaluation

This third volume completes and updates the project evaluation
manual previously used by the European Commission. It is
intended primarily for the evaluation of large projects and of
programmes involving similar projects in several countries.

The manual proposes a fairly structured approach incorporating
some of the European Commission's developments in the
evaluation of more complex interventions, as well as good
practices identified among other donors. The user can nevertheless
simplify the approach in the case of a single project.

The volume is organised chronologically, with two approaches:
that of the evaluation manager and that of the external evaluation
team. A participatory evaluation option is also proposed.
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Summary of the evaluation process

Preparatory phase (phase 0)
A manager is appointed to conduct the evaluation. He sets up
the reference group, writes the terms of reference and recruits
the external evaluation team.

Desk phase (phase 1)
The external evaluation team analyses the intervention logic
on the basis of official documents and proposes the evaluation
questions and judgment criteria (also called "reasoned
assessment criteria"). The evaluation questions are validated
by the reference group.

The team then specifies the indicators and provides partial
answers to the questions on the basis of existing information.

It identifies the assumptions to be tested in the field and
develops its work plan for data collection and analysis.

Field phase (phase 2)
The evaluation team implements its work plan for data
collection in the partner country or countries. It applies the
specified techniques and begins to test the assumptions.

Synthesis phase (phase 3)
The evaluation team draws up its final report, which includes
the findings and conclusions which respond to the questions
asked, as well as an overall assessment. This report also
includes recommendations that are clustered and prioritised.
The final report is subject to a quality assessment.

Dissemination and follow-up phase (phase 4)
The evaluation (report, executive summary, article and/or
presentation) is disseminated to policy-makers, to the
concerned services and partners, and is posted on the
Commission's website. The uptake of the recommendations is
monitored.
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Guidelines for the evaluation manager

1 Guidelines for the evaluation
manager

1.1 Preparatory phase

1.1.1 Initial approach

As far as necessary, the commissioning service clarifies in writing
what is precisely to be evaluated, and who are the main intended
users of the evaluation.

An evaluation manager is appointed within the commissioning
service.

1.1.2 Preliminary data collection

The evaluation manager reads the basic documents (project fiche,
financial agreement, logical framework, review, monitoring report,
etc.), and has informal talks with a few key informants.

If no logical framework is available, then the logic of the project
has to be reconstructed by the project/programme manager
currently in charge.

1.1.3 Constituting the reference group

The evaluation manager identifies the services and other
interested bodies to be involved in the evaluation through a
reference group.
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Guidelines for the evaluation manager

1.1.4 Preparing the terms of reference

The main issues to be studied are identified by the evaluation
manager. As far as a good logical framework is available and still
valid, the evaluation manager may refine the issues to be studied
into evaluation questions.

The profile of the external evaluation team to be engaged is
specified as regards professional competence, sector expertise,
and field work capacity.

A ceiling is set for the overall evaluation budget and the availability
of resources is secured.

The time table is specified in line with institutional requirements if
necessary. Alternatively, the deadline for delivering the report is
fixed with a view to the needs of the intended users.

The evaluation manager writes a first version of the terms of
reference (ToR).
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Guidelines for the evaluation manager

The reference group members are consulted on the draft version.
The evaluation manager finalises the document.

Case of a participatory evaluation

The initial consultation process extends to a few key
beneficiaries and other stakeholders.

The reference group involves a significant proportion
(possibly 50%) of outsiders, i.e. group members
capable to express the views of the whole range of
stakeholders while holding no responsibility in the
design or implementation of the project/programme.

On the website: template terms of reference and menu of
evaluation issues / questions
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Guidelines for the evaluation manager

1.1.5 Engaging the evaluation team

The evaluation manager receives the technical and financial
proposal(s) prepared by the candidates. He checks that the
proposal(s) covers:

e Understanding of terms of reference

¢ Indicative methodological design

e Planned time schedule

e Team members’ responsibilities, CVs, and signed
statements of absence of conflict of interest.

The evaluation manager assesses the quality of the proposal(s)
and checks that the human and financial resources supplied are
suitable for the particular difficulties identified while preparing the
terms of reference.

The evaluation manager engages the external evaluation team in
the framework of the applicable tendering/contracting procedure.
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Guidelines for the evaluation manager

1.2 Desk phase

1.2.1 Inception

The inception stage starts as soon as the evaluation team is
engaged, and its duration is limited to a few weeks.

Inception meeting

Within a few weeks after the start of the works, and after a review
of basic documents complemented by a few interviews, the
evaluation team defines its overall approach.

This approach is presented in a meeting with the evaluation
manager and the reference group members. Subjects to be
discussed include:

e Logical framework

e Evaluation questions, either from the ToR or proposed by
the evaluation team

e Indicative methodological design
e Access to informants and to documents, and foreseeable
difficulties.

The presentation is supported by a series of slides and by a
commented list of evaluation questions. If relevant, the meeting
may be complemented by an email consultation.

Case of a multi-country programme

The evaluation builds upon a number of country case
studies which should be selected as soon as possible and
preferably before the end of the inception stage.

Case of a participatory evaluation

The evaluation team extends its initial interviews in
order to understand the expectations of beneficiaries
and other outside stakeholders.

A stakeholder analysis is performed and discussed in the
inception meeting.
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Inception report

The evaluation manager receives an inception report which
finalises the evaluation questions and describes the main lines of
the methodological design including the indicators to be used, the
strategy of analysis, and a detailed work plan for the next stage.

The report is formally approved by an official letter authorising the
continuation of the work.

1.2.2 Desk report

The evaluation manager facilitates the retrieval of all relevant
documents and the access to key informants in the European
Commission and partner Government(s).

He receives the desk report which recalls the steps already taken
and adds the following elements:

e Progress of the documentary analysis and limitations if
there are any

e Definition of any unclear term as far as necessary

e First partial answers to the evaluation questions on the
basis of available documents and interviews with EC
services and partners

e Issues still to be studied and assumptions to be tested
during the field phase

e Methodological design including evaluation tools ready to
be applied in the field phase, and an approach to the
overall assessment

e Work plan for the field phase.

The evaluation manager submits the draft report to the reference
group members for consultation. If appropriate, he convenes and
chairs a meeting where the report is presented and discussed.
Comments are taken into account by the evaluation team in a final
version of the report. Explanations are given if some comments
are not taken on board. If necessary, the evaluation manager
approves the report and authorises the launching of the field
phase.
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1.3 Field phase

1.3.1 Preparation

The evaluation manager checks that:

e Public authorities in the partner country/countries are
informed of field works to come through the appropriate
channel

e Project/programme management are provided with an
indicative list of people to be interviewed, dates of visit,
itinerary, name of team members

e Logistics are agreed upon in advance.

The work plan keeps flexible enough in order to accommodate for
circumstances in the field.
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Case of a multi-country programme

The country case studies allow the evaluation team to
gather information on the programme at country level.
Together with the desk phase, the findings of country
case studies will feed the overall assessment formulated
by the evaluation team. The work plan should make
clear that country case studies are not to be considered
as stand alone evaluations.

The time frame permitting, the first country case study
can be used as a test of the method.

Case of a participatory evaluation

The work plan involves a series of workshops or focus
groups allowing the beneficiaries to frame the data that
are being gathered.

1.3.2 Follow-up

The evaluation manager facilitates interviews and surveys by any
appropriate means like mandate letters or informal contacts within
the Government.

The manager is prepared to interact swiftly at the evaluation
team’s request if a problem is encountered in the field and cannot
be solved with the help of the project/programmme manager.

Case of a multi-country programme

The evaluation team holds a briefing meeting in each
visited country in connection with or with the
participation of the Delegation.

1.3.3 Debriefing

One or several debriefing meetings are held in order to assess the
reliability and coverage of data collection, and to discuss significant
findings. At least one of these meetings is organised with the
reference group.
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The evaluation team presents a series of slides covering: the
reliability of collected data, the scope covered and its first analyses
and findings. The meeting(s) are an opportunity to strengthen the
evidence base of the evaluation. No report is submitted in advance
and no minutes are provided afterwards.

Case of a multi-country programme

The evaluation team holds a debriefing meeting in each
visited country in connection with or with the
participation of the Delegation. A country note is written
and circulated to local actors in order to have a factual
check.

Case of a participatory evaluation

The evaluation team may hold debriefing workshops
involving beneficiaries and other external stakeholders,
with a view to strengthen the quality of collected data,
to help interpret data with the view point of field level
stakeholders, and to empower civil society organisations
locally.

1.4 Synthesis phase

1.4.1 Quality assessment

The evaluation manager receives the first version of the final
report. The document should have the same format, contents and
quality as the final version.

The evaluation manager assesses the quality of the report on the
basis of an assessment grid including eight criteria. The
assessment is double checked by a second person.

The quality assessment should enhance the credibility of the
evaluation without undermining its independence. Therefore it
focuses on the way conclusions are substantiated and explained
and not on the substance of conclusions. The quality assessment
must not be handled by those who are involved in the evaluated
project/programme.
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Guidelines for the evaluation manager

The evaluation manager and the evaluation team leader discuss
the quality assessment. Improvements are requested if necessary.

On the website: template quality assessment grid, plus an
explanation on how to assess the criteria

1.4.2 Discussion meeting(s)

The evaluation manager submits the draft report to the reference
group members for consultation. If appropriate, he convenes and
chairs a meeting where the report is presented and discussed.
Special attention is paid to the utility of conclusions and feasibility
of recommendations.

At this stage, the evaluation manager may also gather a discussion
seminar with a view to discussing conclusions and
recommendations in a wider arena. Attendance may include the
Delegation staff, national authorities, other development partners,
non state actors, project management, and/or experts.

1.4.3 Final report

Comments are taken into account by the evaluation team in a new
version of the report. The evaluation manager also receives an
electronic version of the slides presented by the evaluation team.

Guidelines for project and programme evaluation 18



Guidelines for the evaluation manager

He checks that the comments received have been taken into
account in an appropriate way, and that the report is ready for
dissemination, including the full set of annexes.

He carries out a final quality assessment against the eight criteria
of the assessment grid, writes qualitative comments for all criteria,
and decides upon the overall quality rate.

The evaluation manager approves the final version of the report,
sends with the quality assessment to the reference group
members, and thanks them for their contribution.

1.5 Dissemination and follow-up phase

1.5.1 Informing the hierarchy

The evaluation manager sends the report to the hierarchy with a
short summary (1 to 2 pages maximum) pointing out the most
relevant conclusions, lessons and recommendations.

On the website: structure of the summary

1.5.2 Disseminating the final report

If requested by the hierarchy, the manager publishes the report,
the executive summary and the quality assessment grid on the
Commission’s website. Links are posted on relevant other
websites.

The evaluation manager circulates the full length report to the
relevant Commission services and other evaluation users.

The evaluation manager ensures that the database of evaluation
reports is updated at EC headquarters (Evaluation Unit).
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1.5.3 Presentations

The evaluation manager may organise one or several
presentations targeted at audiences like: expert networks in the
country or region, media, government-donor coordination bodies,
non state actors. The evaluation team may be asked to participate
in the presentation.

The manager may write an article to facilitate the dissemination of
the main conclusions and recommendations.
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2 Guidelines for the evaluation
team

2.1 Preparatory phase

The candidate contractor(s) prepare(s) proposal(s) in response to
the Terms of Reference (ToR) issued by the commissioning
service.

2.1.1 Basic assumptions
Considering the ToR and his/her own expertise, the author of the
proposal formulates basic assumptions on:

e Areas requiring specific expertise

e Possibility to mobilise consultants with the right profile in
the country or countries involved

e Number, nature and probable difficulty of the evaluation
questions

e Existence, quality and accessibility of management and
monitoring data

e Existence of previous evaluations which may be reused

e Existence of other documents (e.g. Court of Auditors’
reports, reports from other donors).

2.1.2 Tasks, expertise and budget

The method is broadly designed within the constraints set in the
ToR. The author of the proposal defines the main tools to be
applied (see Volume 1).

The tasks are provisionally divided among:

e Consultants from partner country or countries and
international consultants

e Senior, medium, junior consultants
e Experts in the sector(s) of the project/programme and
professional evaluation consultants.

The core evaluation team members are identified and the absence
of conflict of interest is verified.

Guidelines for project and programme evaluation 21



Guidelines for the evaluation team

Both the budget and the time schedule are specified within the
framework of constraints set by the ToR.
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2.1.3 Technical and financial proposal(s)

2.2 Desk phase

2.2.1 Inception

The inception stage starts as soon as the evaluation team is
engaged, and its duration is limited to a few weeks.

Collecting basic documents
One of the team members collects the set of basic official
documents such as:

e Programming documents (e.g. project fiche), and
subsequent modifications if there are any

e Ex ante evaluation, if relevant

e EC documents setting the policy framework in which the
project/programme takes place (EC development and
external relations policy, EU foreign policy, country
strategy paper)

e Government strategy (PRSP).
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Logic of the project/programme

The evaluation team reviews the logical framework as set up at the
beginning of the project/programme cycle. In the absence of such
a document, it is to be reconstructed by the project/programme
manager currently in charge. As far as necessary, the evaluation
team identifies the points which need clarification and/or updating.
Any clarification, updating or reconstruction is reported in a
transparent way.

The analysis of the project/programme logic covers:

e Context in which the project/programme has been
launched, opportunities and constraints

¢ Needs to be met, problems to be solved and challenges to
be addressed

e Justification of the fact that the needs, problems or
challenges could not be addressed more effectively within
another framework

e Objectives

e Nature of inputs and activities.
Of particular importance are the various levels of objectives and
their translation into various levels of expected effects:

e Operational objectives expressed in terms of short term
results for direct beneficiaries and/or outputs (tangible
products or services)

e Specific objectives (project purpose) expressed in terms of
sustainable benefit for the target group

e Overall objectives expressed in terms of wider effects.
Once the analysis has been performed on the basis of official
documents, the evaluation team starts interacting with key

informants in the project/programme management and EC
services. Comments on the project/programme logic are collected.

Delineating the scope

The scope of the evaluation includes all resources mobilised, and
activities implemented in the framework of the project/programme
(central scope).

In addition, the evaluation team delineates a larger perimeter
(extended scope) including the main related actions like:

e Other EC policies, programmes or projects, plus EU policies
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e Partner country’s strategy (PRSP), or sector policy or
programme

e Other donors’ interventions.

An action is included in the perimeter as far as it reaches the same
groups as the evaluated project/programme does.

Management documents

The evaluation team consults all relevant management and
monitoring documents/databases so as to acquire a
comprehensive knowledge of the project/programme covering:

e Full identification

e Resources planned, committed, disbursed

e Progress of outputs

¢ Names and addresses of potential informants

e Ratings attributed through the “result-oriented monitoring”
system (ROM)

e Availability of progress reports and evaluation reports, if
relevant.

Evaluation questions
The evaluation team establishes the list of questions on the
following bases:

e Themes to be studied, as stated in the ToR

e Logical framework

e Reasoned coverage of the seven evaluation criteria.

Each question is commented in line with the following points:
e Origin of the question and potential utility of the answer
e Clarification of the terms used

e Indicative methodological design (updated), foreseeable
difficulties and feasibility problems if any.

On the website: menu of issues / questions

Evaluation criteria

The following evaluation criteria correspond to the traditional
practice of evaluation of development aid formalised by the OECD-
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DAC (the first five criteria), and to the specific EC requirements
(the last two criteria).
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Inception meeting

The evaluation team leader presents the works already achieved in
a reference group meeting. The presentation is supported by a
series of slides and by a commented list of evaluation questions.

Case of a multi-country programme

In that case, the evaluation builds upon a number of
country case studies which should be selected as soon
as possible and preferably before the end of the
inception stage.

Case of a participatory evaluation

The evaluation team extends its initial interviews in
order to understand the expectations of beneficiaries
and other outside stakeholders.

A stakeholder analysis is performed and discussed in the
inception meeting.

Inception report

The evaluation team prepares an inception report which recalls and
formalises all the steps already taken, including an updated list of
questions in line with the comments received.

Each question is further developed into:

e Indicators to be used for answering the question, and
corresponding sources of information

e Strategy of analysis

e Chain of reasoning for answering the question.
Indicators, sources of information and steps of reasoning remain
provisional at this stage of the process. However, the inception

report includes a detailed work plan for the next stage. The report
needs to be formally approved in order to move to the next stage.
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2.2.2 Finalisation of the desk phase

This stage may be shorter or longer, depending on the amount of
documents to be analysed.

Documentary analysis

The evaluation team gathers and analyses all available documents
(secondary data) that are directly related to the evaluation
questions:
e Management documents, reviews, audits
e Studies, research works or evaluations applying to similar
projects/programmes in similar contexts

e  Statistics
e Any relevant and reliable document available through the
Internet.

It is by no means a review of all available documents. On the
contrary, the evaluation team only looks for what helps answering
the evaluation questions.

Interviewing managers

Members of the evaluation team undertake interviews with people
being or having been involved in the design, management and
supervision of the project/programme. Interviews cover
project/programme management, EC services, and possibly key
partners in the concerned country or countries.

At this stage, the evaluation team synthesises its provisional
findings into a series of first partial answers to the evaluation
questions. Limitations are clearly specified as well as issues still to
be covered and assumptions still to be tested during the field
phase.

Designing the method

The methodological design envisaged in the inception report is
finalised. The evaluation team refines its approach to each
question in a design table.
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Developing tools

The tools to be used in the field phase are developed. Tools range
from simple and usual ones like database extracts, documentary
analyses, interviews or field visits, to more technical ones like
focus groups, modelling, or cost benefit analysis. The Volume 4
describes a series of tools that are frequently used.

The evaluation team relies upon an appropriate mix of tools with
an aim to:

e Cross-checking information sources
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Making tools reinforcing each other
Matching the time and cost constraints.

Each tool is developed through a preparatory stage which covers
all or part of the following items:

List of questions and steps of reasoning to be addressed
with the tool

Technical specifications for implementing the tool

Foreseeable risks which may compromise or weaken the
implementation of the tool and how to deal with them

Mode of reporting within the evaluation team, and in the
final report

Responsibilities in implementing the tool
Quality criteria and quality control process
Time schedule

Resources allocated.

Report of the desk phase

The team writes a draft version of the desk phase report which
recalls and formalises all the steps already taken. The report
includes at least three chapters:

A question by question chapter including the information
already gathered and limitations if there are any, a first
partial answer, the issues still to be covered and the
assumptions still to be tested, and the final version of the
design table

An indicative approach to the overall assessment of the
project/programme

The list of tools to be applied in the field phase, together
with all preparatory steps already taken.
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If required, the evaluation team presents the works already
achieved in a reference group meeting. The presentation is
supported by a series of slides.

2.3 Field phase

The duration of this phase is typically a matter of weeks when the
works are carried out through a mission of international experts.
The time frame can be extended if local consultants are in charge,
with subsequent benefits in terms of in-depth investigation, and
reduced pressure on stakeholders.

2.3.1 Preparation

The evaluation team leader prepares a work plan specifying all the
tasks to be implemented, together with responsibilities, time
schedule, mode of reporting, and quality requirements.

The work plan keeps flexible enough in order to accommodate for
last minute difficulties in the field.

The evaluation team provides key stakeholders in the partner
country with an indicative list of people to be interviewed, surveys
to be undertaken, dates of visit, itinerary, name of responsible
team members.
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Case of a multi-country programme

The country case studies allow the evaluation team to
gather information on the programme at country level.
Together with the desk phase, the findings of country
case studies will feed the overall assessment formulated
by the evaluation team.

Case of a participatory evaluation

In this case, the work plan includes a series of
workshops or focus groups with beneficiaries.

2.3.2 Initial meeting

As far as relevant, the evaluation team proposes to hold an
information meeting in the country or the area studied within the
first days of the field works. The following points are covered:

e Presentation and discussion of the work plan
e How to access data and key informants
e How to deal with and solve potential problems.

2.3.3 Data collection and analysis

The evaluation team implements its field data collection plan.
Arising difficulties are immediately discussed within the team. As
far as necessary, solutions are discussed with the evaluation
manager.

It must be clear for all evaluation team members that the
evaluation is neither an opinion poll nor an opportunity to express
one’s preconceptions. Field work is meant to collect evidence, as
strong as possible, i.e.:

e Direct observation of facts including track records,
photographs, etc. (strongest)

e Statements by informants who have been personally
involved

e Proxies, i.e. observation of facts from which a fact in issue
can be inferred
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e Indirect reporting on facts by informants who have not
been personally involved (weakest).
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2.3.4 Quality control

The evaluation team leader checks the quality of data and analyses
against quality criteria set for each tool, and against general
principles like:

e Clear presentation of the method actually implemented

e Compliance with work plan and/or justification for
adjustments

e Compliance with anonymity rules
e Self assessment of the biases and the reliability of data.

2.3.5 Debriefing

The evaluation team gathers in a debriefing meeting at the end of
the field phase. It undertakes to review its data and analyses, to
cross-check sources of information, to assess the strength of the
factual base, and to identify the most significant findings

Another debriefing meeting is held with the reference group in
order to discuss reliability and coverage of data collection, plus
significant findings.

The evaluation team presents a series of slides related to the
coverage and reliability of collected data, and to its first analyses
and findings. The meeting is an opportunity to strengthen the
evidence base of the evaluation.

Case of a multi-country programme

The evaluation team holds a debriefing meeting in each
visited country in connection with or with the
participation of the Delegation. A country note is written
and circulated to actors in the country in order to have a
factual check.

Case of a participatory evaluation

The evaluation team may hold debriefing workshops
involving beneficiaries and other external stakeholders,
with a view to strengthen the quality of collected data,
to help interpret data with the view point of field level
stakeholders, and to empower civil society organisations
locally.
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2.4 Synthesis phase

2.4.1 Findings

The evaluation team formalises its findings, which only follow from
facts, data, interpretations and analyses. Findings may include
cause-and-effect statements (e.g. “partnerships, as they were
managed, generated lasting effects”). Unlike conclusions, findings
do not involve value judgments.

The evaluation team proceeds with a systematic review of its
findings with a view to confirming them. At this stage, its attitude
is one of systematic self criticism, e.g.:

e If statistical analyses are used, do they stand validity
tests?

e If findings arise from a case study, do other case studies
contradict them?

e If findings arise from a survey, could they be affected by a
bias in the survey?

e If findings arise from an information source, do cross-
checkings show contradictions with other sources?

e Could findings be explained by external factors
independent from the project / programme under
evaluation?

e Do findings contradict lessons learnt elsewhere and if yes,
is there a plausible explanation for that?

2.4.2 Conclusions

The evaluation team answers the evaluation questions through a
series of conclusions which derive from facts and findings. In
addition, some conclusions may relate to other issues which have
emerged during the evaluation process.

Conclusions involve value judgements, also called reasoned
assessments (e.g. “partnerships were managed in a way that
improved sustainability in comparison to the previous approach”).
Conclusions are justified in transparent manner by making the
following points explicit:

e  Which aspect of the project/programme is assessed?
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e Which evaluation criterion is used?

e How is the evaluation criterion actually applied in this
precise instance?

The evaluation team strives to formulate conclusions in limited
number so as to secure their quality. It either clarifies or deletes
any value judgement which is not fully grounded in facts and fully
transparent.

The evaluation team manages to use evaluation criteria in a
balanced way, and pays special attention to efficiency, impact and
sustainability, two evaluation criteria which tend to be overlooked
in many instances.

The evaluation team synthesises its conclusions into an overall
assessment of the project/programme, and writes a summary of
all conclusions, which are prioritised and referred to findings and
evidence. Methodological limitations are mentioned, as well as
dissenting views if there are any.

The evaluation team leader verifies that the conclusions are not
systematically biased towards positive or negative views. He also
checks that criticisms may lead to constructive recommendations.

2.4.3 Recommendations and lessons

The evaluation team maintains a clear cut distinction between
conclusions which do not entail action (e.g. “partnerships were
managed in a way that improved sustainability in comparison to
the previous approach”) and other statements which derive from
conclusions and which are action-oriented, i.e.

e Lessons learnt (e.g. “the successful way of managing
partnerships could be usefully considered in other
countries with similar contextual conditions”)

¢ Recommendations (e.g. “the successful way of managing
partnerships should be reinforced in the next programming
cycle”).

Recommendations may be presented in the form of alternative
options with pros and cons.
As far as possible, recommendations are:

e Tested in terms of utility, feasibility and conditions of
success

e Detailed in terms of time frame and audience
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e Clustered and prioritised.

The evaluation team acknowledges clearly where changes in the
desired direction are already taking place in order to avoid
misleading readers and causing unnecessary offence.

2.4.4 Draft report

The evaluation team writes the first version of the report which
has the same size, format and contents as the final version.
Depending on the intended audience, the report is written:

e With or without technical terminology

e With either a summarised or a detailed presentation of the
project/programme and its context.

The executive summary is a tightly drafted and self-standing
document which presents the project/programme under
evaluation, the purpose of the evaluation, the main information
sources and methodological options and the key conclusions,
lessons learned and recommendations.

The introduction describes the project/programme and the
evaluation. The reader is provided with sufficient methodological
explanations in order to gauge the credibility of the conclusions
and to acknowledge limitations or weaknesses if there are any.
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A chapter presents the evaluation questions, together with
evidence, reasoning and value judgements pertaining to them.
Each question is given a clear and short answer.

A chapter synthesises all answers to evaluation questions into an
overall assessment of the project/programme. The chapter
articulates all the findings, conclusions and lessons in a way that
reflect their importance, and which facilitates the reading.

Conclusions and lessons are listed, clustered and prioritised in a
few pages, and the same for recommendations.

The evaluation team leader checks that the report meets the
quality criteria. The report is submitted to the person in charge of
the quality control before it is handed over to the evaluation
manager.

The evaluation team leader and the evaluation manager discuss
the quality of the report. Improvements are made if requested.

Case of a multi-country programme

In that case, the country notes are published as part of
the overall evaluation exercise in annexes to the
synthesis report (so editing is required).
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2.4.5 Discussion of draft report

The evaluation team presents the report in a reference group
meeting. The presentation is supported by a series of slides which
cover:

¢ Answered questions, and methodological limitations
e OQverall assessment, conclusions and lessons learnt
e Recommendations.

Comments are collected in order to:
e Further check the factual basis of findings and conclusions
e Check the transparency and impartiality
e Check the utility and feasibility of the recommendations.

2.4.6 Discussion seminar

At this stage, the evaluation manager may decide to gather a
discussion seminar with a wide range of stakeholders with a view
to discussing the substance of the conclusions and the utility of the
recommendations in the presence of the evaluation team.
Attendance may include the Delegation staff, national authorities,
the civil society, project management, other donors and/or
experts.

Participants are provided with an updated draft report.

2.4.7 Finalising the report

The evaluation team finalises the report by taking stock of all
comments received. Annexes are also finalised in one or the
following forms:

e Printed out annexes following the report
¢ Annexes on CDROM.

The report is printed out according to the instructions stated in the
terms of reference.

The evaluation team leader receives a final quality assessment
from the manager. If necessary, he writes a note setting forth the
reasons why certain requests for quality improvement have not
been sustained. This response will remain attached to both the
quality assessment and the report.
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Available on Europa Website

http://ec.europa.eu/europeaid/index_en.htm

Template terms of reference
Menu of evaluation questions
Quality assessment grid

Structure of a summary

Guidelines for project and programme evaluation

44









EUROPEAN COMMISSION

Evaluation Methods for the European Union’s External Assistance

2006 - 44 pp. - 21 x 14,8 cm

Luxemburg: Office for Official Publications of the European
Communities

ISBN: 92-79-00681-9



