Title of the assignment: EC support to anti-corruption in partner developing countries / Finalisation of a concept paper on anti-corruption: development of the third and last chapter on assessing corruption and monitoring anti-corruption reforms

Proposed planning and days:
	Activity
	Dates

	2-day briefing meetings in Brussels
	16 & 17 February 2011


	Draft:

· an indicative planning of work to develop the third section of the concept paper;
· a synthetic discussion paper including the key orientations defined during the meetings and stressing the main ways to develop synergies between the Concept paper and the relevant parts of the PPCM review, as well as key potential problems and bottlenecks;
· a draft annotated outline of the 3rd chapter.
	Over a period of 2 weeks following the briefing meetings

	Tele-conference between the EC and the experts' team
	The week following the submission of the documents

	Revise the indicative planning of work and the draft annotated outline  including Commission and the PPCM review team's comments
	One week to revise the documents

	Mission to the Transparency International Secretariat in Berlin
	Half of March 2011



	Draft:

· a synthetic discussion paper including the key orientations defined during the mission and stressing the main ways to develop synergies between the Concept paper and the GATEway project, as well as key potential problems and bottlenecks;
· a revised draft annotated outline of the 3rd chapter including the operational implications of the discussion paper, and if need be:

· a revised indicative planning of work to develop the third section of the concept paper.
	Over a period of 2 weeks following the mission to Berlin

	EC and TI comments, including the consultation of EU Delegations
	To be sent within 2 weeks (first half of April 2011)

	Development of  the 3rd chapter of the concept paper
	6 weeks – (1st draft to be delivered by the third week of May)

	EC and TI written comments, including the consultation of EU Delegations
	To be sent within 3 weeks (to be sent by mid of June)

	Meeting in Brussels to fine tune the work carried out with EuropeAid, the PPCM review team and Transparency International
	Mid of June  


	Final draft of the 3rd chapter
	By 30/06/2011

	Final meeting in Brussels to finalise the 3rd chapter, the conclusion of the concept paper and ensure the coherence between the various parts of the concept paper with DEVCO
	First half of July 2011



	The final draft of the full concept paper and short synthesis of the concept paper
	by end of July 2011


